

ID	0	Task Name	Duration	Start	Finish	Half 2, 20	021 A	(c	0	N	D	Half 1	, 2022	М			м
16		Server feature develop	me90 days	Wed 12/8/21 Mon 3/7/22		J			3	Ť	IN	•	, J		IVI	A		IVI
17		Testing	10 days	Tue 3/8/22	Thu 3/17/22									3/	8 📥	3/17		
18		Create test case list	4 days	Tue 3/8/22	Fri 3/11/22													
19		Executing test cases	6 days	Sat 3/12/22	Thu 3/17/22										Ĭ			
20		Evaluation and Report	28 days	Fri 3/18/22	Thu 4/14/22									3	/18 🛓		4/14	ŀ
21		Assess strengths and weaknesses	4 days	Fri 3/18/22	Mon 3/21/22										III-			
22		Solutions for future products	3 days	Tue 3/22/22	Thu 3/24/22										ì			
23		Final report	21 days	Fri 3/25/22	Thu 4/14/22													

